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de maximis, inc.

450 Montbrook Lane
Knoxville, TN 37919
(865) 691-5052
(865) 691-6485 FAX
(865) 691-9835 ACCT. FAX

Via Electronic Mail
February 15,2019

Karen Mason-Smith
Remedial Project Manager
U.S. EPA Region V
Superfund Division (SR-6J)
77 W. Jackson Blvd.
Chicago, IL 60604-3590

Reference: Gary Development Landfill Superfund Site, Gary, Indiana
Administrative Settlement Agreement and Order on Consent for the Remedial
Investigation/Feasibility Study,
CERCLA Docket No. V-W-14-C-004
January 2019 Monthly Progress Report #057

Dear Ms. Mason-Smith:

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No.
V-W-14-C-004, the Respondents are submitting the January 2019 monthly progress report.

Should you have any questions or comments, please contact me or Bennie Underwood at (865) 691-5052.

Sincerely,
de maximis, inc.

s %

Michael H. Samples
Alternate Project Coordinator

MHS/jr

Enclosure
cc: (via e-mail)
Leslie Blake, EPA
Stephanie Andrews, IDEM
Jeff Cahn, Esq., EPA
David Rieser, Esq., K&L Gates
Bennie Underwood, de maximis
Jason Price, Parsons
GDL Technical Committee
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MONTHLY PROGRESS REPORT - #057

PROJECT NAME:  Gary Development Landfill Superfund Site

PERIOD COVERED: January 2019

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT

e In an electronic transmittal dated January 7, 2019, the Gary Development Landfill Site PRP
Group (Respondents) provided the United States Environmental Protection Agency (EPA) with a
Revised Final Remedial Investigation (RI) Report (volume 1 only). Volume 1 of the RI Report
was revised in accordance with EPA’s redline markup, dated December 21, 2018.

B. SAMPLING AND TESTING ACTIONS AND RESULTS

e None.

C/D.WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT
ACTIVITIES / DELIVERABLES

e Receive EPA approval of the revised RI Report, and upon approval, prepare hard copies of the RI
Report and provide to EPA.

e Following EPA approval of the RI Report, initiate work on the Feasibility Study (FS). The first
step in the FS process will be developing updated preliminary remedial action objectives and
present them in a Technical Memorandum.

e Provide an updated Eco Risk Assessment.

e Contingent upon Site access being re-established by EPA, schedule and perform the Per- and
Polyfluoroalkyl Substances (PFAS) sampling field event.

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES

e Pursuant to EPA’s request, the Respondents have agreed to sample groundwater for PFAS
compounds. This activity will be scheduled once Site access is re-established.
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F. ENCOUNTERED / ANTICIPATED DELAYS

e The Administrative Warrant providing for Site access expired in 2018; therefore, pursuant to EPA
direction all personnel are to refrain from being on-site until an extension of the warrant is
secured by EPA.

G. COMMUNITY RELATIONS ACTIVITIES

e None requested.
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